



WARP PROJECT
WASTE AND RECYCLING PRACTICES FOR DUAL
TRANSITION IN VOCATIONAL EDUCATION

ISSUE #2
November 2025



2nd International Meeting – Pristina, Kosovo

The WARP consortium held its second international project meeting in Pristina on 13–14 November 2025, hosted by Universum College. Partners from Albania, Kosovo, Greece, and Spain gathered to review progress and plan the next steps of the project.

Project Progress Updates

Work Package 1 – Foundation Phase
Advancing Well

Partners presented the results of the first key deliverables, including:

- Validation of six case studies on waste management and circular economy (Albania, Kosovo, Cyprus, UK).
- Development of thematic units for both Albania and Kosovo to guide future training.
- Preparation of the Continuous Development Framework for VET trainers, to be finalized by December 2025.



Co-funded by
the European Union

FUNDED BY THE EUROPEAN UNION. VIEWS AND OPINIONS EXPRESSED ARE HOWEVER THOSE OF THE AUTHOR(S) ONLY AND DO NOT NECESSARILY REFLECT THOSE OF THE EUROPEAN UNION OR THE EUROPEAN EDUCATION AND CULTURE EXECUTIVE AGENCY (EACEA). NEITHER THE EUROPEAN UNION NOR EACEA CAN BE HELD RESPONSIBLE FOR THEM.



WARP PROJECT
WASTE AND RECYCLING PRACTICES FOR DUAL
TRANSITION IN VOCATIONAL EDUCATION

ISSUE #2
November 2025



Work Package 2 & 3 – Capacity Building & Digital Development

Partners reviewed the initial concept of the Virtual Learning Environment (VLE), which will host:

- 16 learning modules
- Open Educational Resources
- Twinning & mentoring tools
- Training content for ToT workshops

Preparations also began for the Train-the-Trainers workshops planned in Albania and Kosovo in 2026, and the mentoring and twinning programmes that will follow.



Work Package 4 & 5 – Quality & Communication

- Internal and external evaluations for WP1 deliverables are underway
- Yearly Quality Report preparation has begun
- Partners continue coordinated communication with 2 posts per month
- Two newsletters per year will be produced and translated

These actions ensure quality, visibility, and strong engagement across the project.



Co-funded by
the European Union

FUNDED BY THE EUROPEAN UNION. VIEWS AND OPINIONS EXPRESSED ARE HOWEVER THOSE OF THE AUTHOR(S) ONLY AND DO NOT NECESSARILY REFLECT THOSE OF THE EUROPEAN UNION OR THE EUROPEAN EDUCATION AND CULTURE EXECUTIVE AGENCY (EACEA). NEITHER THE EUROPEAN UNION NOR EACEA CAN BE HELD RESPONSIBLE FOR THEM.